VB/I-70 Superfund Site Weekly Budget Summary #48
Phase Il Rapid IV, 8A Contract # W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 5/13/2006
US Army Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion:  11/8/2005 Field Ops (Revised)
Page 1 of 5 o
Q
Original T.0. Cost $ 3,056,170.00 Budget Summary: _ _ _ _ Eg
[ Task: [ Original Budget | Current Budget | _This Week | Costto Date | ~§o
Modifications:  (2) $ 474111142 [ndirect Costs: =9
Current T.O. Cost $ 7,797,281.42 Construction Work Plan $ 5859.721% 255924 1% - $ 431.80 | %ﬁ:
Mabilization/Crew Rotation $ 56,926.90{% 13960265] % 570697 |8 99,814.57 | ggg
Original Fee; @ 6.37% $ 183,020.00 Site Admin & Indirects $ 217389.74|% 806192841 % 928753 |% 510622.34 ——FR
Modification Fee: @6.37% $ 283,922.91 [Per Diem & Lodging $ 18171963 |9 372,01576|% 446990 | $§ 267,994.95 Ea
Total Fee: $ 466,942.91 Home Office Support $ 1664743 |9 29383971% - 13 3,448.41
Final Report/Proj Close-Out |$ 1414374 |$ 2421897 | § - |3 -
Current T.O.Funds: $ 7,330,338.51 Direct Costs:
Site Set-up/Maintenance $ 712426 |$§ 16886453 - |8 1287795
Subcontracts: (Fixed Price) Site Co-ordination, Pre-Excav| $ 5900173 [% 17212635( % 2,50402|% 105917.26
1) None $ - :R_emoval, Impacted Soils $§ 28506922|% 1,064,876.00| % 10,20296 | $ 63241945
T&D, Impacted Soils $ 52668680[% 520539.16|9% 899741}% 412,071.47
Current T.O.Funds: $ 7,330,338.51 [Sampiing & Analysis $ 10,32038 | § 3066788 | % - 3 18,116.09
Site Costs to date: $ 4,354,845.37 Restoration/Backfill $ 47378810} % 1,87441530 | % 18,70366 | $ 1,285661.75
Site Funds Available: | $ 2975,493.14 | Sod/Seed $ 1873764018 70470423 | $ 658495 1% 416,180.04
Excludes: Fee, Fixed Price Subcontracts Garden/Flwr Beds 3 11,71080 1% 61,753.18 | $ - $ 47,569.89
Rock/Mulch/Misc Gnd Cv | $ 825627018 23935731193 487668 |$ 17159611
Costs to Date T.O. #1: (Fee Excluded) Sprinkler Systems 3 - $ 21187511 | % - $ 89,074.63
Indirect Costs  20% $ 882,312.07 [Post ConstructionMaint. | $  101,75090 | $ 3331879 | § - $ 20,386.05
Direct Costs:; 80% 3 3.4725534.20 Site Co-ord, Follow Up As Bltg $ 5990170 |$% 11160739 | 8 218985 | % 86,161.63
$ 4,354,846.27 Site Teardown $ 9,152.30 | $ 9,152.30 | § - $ -
This week: [Community Air Monitoring $ 3,339.70| % 45811.72 | § 223381 % 28,219.85
Indirect Costs  25% % 19,463.40 FueU0|I Misc Field Supplies | $ 6494660 |$ 12754573 | § 18335419 87,774.00 |
Direct Costs: 75% $ 58,030.56 [ASARCO Support $ 1,261.75 | § 8,960.01 | $ 46841 | $ 2,326.15
3 77,493.96 Site Co-ord, ASARCO 100 $ - $ 81,08243 | $ 1,44570 | $ 31,964.93
LBP Comm Mig Support $ |8 2737500 $ - [s 8,731.96
Daily Burn Rate: (Raw, 4 Week Avg) . LBP Assesment $ 14312220|% 26186344 | 8% - $ $5,475.00
Indirect Costs: $ 2,568.45 LBP Abatement $ 352,447.30|$ 352,447.30|% - |8 -
Direct Costs: $ 8,625.75 Rounding Adjustment % 0.011% {0.90)
$ 11,194.20 Fee 183020001 $ 468,94291 |8 - |$§ 27921815
** Excludes Fee, Fixed Price Subs Totals 3,066.17000 | $ 7,797,.28142 | % 77,493.97 ‘$====|4,634.063. 52
Site Funds Avaiable Until: | 2/2/2006
Target Completion, Field Ops 08 Nov 05 (407 Sites)




VB/I-70 Superfund Site Weekly Cost Summary #48
Phase il Rapid IV, 8A Contract# WS128F-04-D-0029 Costs Thru:
' Denver, Colorado Task Order #0009 Award Date 10-Jun-04 5/13/2005
US Army Corps StartDate  16-Jun-04
of E“gl“eers‘g Rapid Response/Project Resources Inc. Completion: 11/8/2005 Field Ops (Revised)
nge2 of 5
i Thu 6672005 | $ 235588800 S 26362688 |$ 540081505 709467755 390116.05]$% 9,170.95 |$ 279.218.15 | |'$ 4,556,560.37 |
" Date Labor Per Diem | Equipment Material | Subcontracts | _Analytical “Fee Daily Total | Total Phase Il
/712005 | 76253 1% 252.43 1646759 14934 | 3 776 | $ - $ - 2,81881} % 4,559,388.18
5872006 |8 - |9 -3 - 1s - 1s B E K - |s - | $ 4559388.18
5/9/2008 $ 7.359@5 ] 6669219 164675]% 2478891% 776 | $ - 3 - $ 12150.37 | $ 4,571,538.55
SMO/2005 |$ 69952518 123091]% 165844 % 1351368[1% 2,853.011(% - 3 - $ 14,080.97 | $ 4,585,627.52
6M11/2005 { $ 7,125.54 3 Z28.4B $ 16467518 5456101 § Z_Z_S $ - $ - $ 14964633 4,600,592.15 |
5M2/2005 |$ 9,327021(% 78558198 16512218 3718441% 776 1% - $ - $ 15501.021% 4,616,093.17
513/2006 [$ 9209946 [$ 79558 [$ 1646.75|3 302845]% 319991 (% - 138 - s 179701513 4,634,063.32
This Week [$ 40,859.85[$% 446900 [$ 089666 [$ 16183583 608396 % - 13 - |$ 7749395
{To Date $ 2396747949 26800878 |$ 55897616 |$ 725651.33 |$ 39620001 [$ 9,170.85 | $ 279.218.15 | $4,634,063.32
Weekly Cost by Category VB/I-70 Superfund Site
OlLabor
8% 1.0:0% )
21% DEquipment
2% DMaterial $200,000 1 o ]
' W Subcontracts $150,000 - \
13% OAnalytical $100,000 4 i
6% $50.000
$-
o @“ S o&b“ <§>" §®
Cost to Date by Category 6'5&\'@ @,\ q,@ \\& & &90« ,39'
DOLtabor
Week Endin CWeekly Costs
CIPer Diem 9 (Fee Excluded)
D Equipment
D Material =8 per. Mov. Avg.
W Subcontracts g_\ﬁeﬁy_?gsti .
D Analytical




VBI/I-70 Superfund Site Weekly Budget Summary #48
Phase lll Rapid IV, 8A Completed To Date Costs Thru:
Denver, Colorado  Task Order # 0001 I 268 | 5/13/2005
US Army Corps Completed This week
of Engineers. Rapid Response/Project Resources Inc. | 4 |
Page 3 of 5
RRIV_T.0 #0001 (268 Sites) ___ ThisWeek Total Cost to Date (514 sites)
_ ToDate | Cost/Property Total Cost | Cost/Property |Total All Contracts |  Cost/Property
Indirect Costs: "~ ' - !
Site Visit $ K RE - |3 - 1% 6,11968] $ 11.91
Construction Work Plan $ 43180 | $ 1615 - $ - $ 1374610 8% 26.74
Mobilization/Crew Rotation $ 9981457 [S$ 37244 | § 570597 |§ 142649 [$ 22483419 [$ 437.42
Site Admin & Indirects $ 51062234 | $ 1,905.31 [ 928753 |$ _ 2,321.88 | $ 1,100,624.69 | $ 2,141.29
Per Diem & Lodging $ 267,99495(% 90998 | $ 446090 [$§ 111748 |$ 61414487 | § 1,194 .83
{Home Office Support $ 344841 | $ 1287 1% - 3 - 3 1407844 | $ 27.39
Final Report/Proj Close-Out $ - 13 - 13 - 13 - |$ - 1% -
Total Indirect Costs: $ 0823120719 329221 |8 10463.40]% 4,86585 |9 1,003,547.97 | § _ 3,899.59 |
[Direct Costs: . _
Site Set-up/Maintenance $ 1287795(% 48051] ¢ - 3 - $ 8194233}8% 150.42
Site Co-ordination, Pre-Excav_|$  105,917.26 | $ 395211 % 2,504.02 | 5 626.01 | $  306,897.05] $ 597.08 |
Removal, Impacted Soils $ 632419458  2.359.77]8 10,20296]% 2550.74 | $ 1,230,407.53 | $ 2,393.79
T&D, Impacted Soils $ 41207147 | $ 1,537.58 [ § 899741]$ 2,249.35|9% 7769464495 1,5611.57
Sampling & Analysis $ 1511609 $ 67.60 | $ K - |$ 4221816 | S 82.14
Restoration/Backfil $ 1285661.75|$  4797.25|$ 1870366 |$ 467592 |$ 2,318876.10 | % 4,511.43
Sod/Seed $ 41619004 | $ 1,062951 % 6584951% 164624 |$ 79811074 | % 1,552.74
Garden/Flwr Beds § 47569881% 177.50 | $ - |8 - 1S _8880082]$ 172.76
Rock/Mulch/Misc Gnd Cv $  171,596.11 | $ 640.28 | § 487668 |5  1,21917 |  340,792.43 | $ 663.02
— Sprinkier Systems $ 89074639 33237 | § - |8 - |$ 8907463 (S 173.30
Post Construction Maint, $ 20,36605 [ 9% 7607 | $ - |8 - |$ 2024580 (S 56.90
Site Co-ord, Foliow Up AsBlts {$ 8616163 [ $ 32150 | § 2,189.85 [ § 54746 [$ 187,116.39 [ $ 364.04
Site Teardown $ - $ - $ - : - $ - $ -
Community Air Monitoring $ 2821985 |$ 105.30 | § 223.38 | $ 5586 | $  170,489.77 | $ 331.69
Fuel/Oil Misc Field Supplies $ 07,77400 |9 36483 § 1,83354 | § 458398 17905333 (% 348.35
ASARCO Support $ 2,326.15 | $ 86818  46841]$ 11710 [ $ 5876.95 | $ 11.43 |
Total Direct Costs: § 34263623119 1276493 |5 56,564.86]% 14,146.22 |  6,645848.27 | $  12,929.67
Sub Yotals. (Cost/Site) $ 430867433 . % 16,077.44 $ 7604826 $ 19,012.07 $ 861939624 §  16,769.26
Fee (Prorated for 407 Sites)  $  420,89940 § ~ 1,034.15 § - % 103415 $ 687,310.57 $  1,052.54
$ 472957378 % 1711129 § 7604826 $ 20,046.22 $ 9,306,706.81 ' $  17,821.80 .
City of Denver Comm Hith Program N/A _ N/A $ 44830211
Site Co-Ordination ASARCO 100 $ 31,964.93 3 1,445.70 3 31,964,93
Lead Based Paint Tasks (3) 3 14,206.96 - $ 14,206.96
Costs Not Inciuded In site Averages $ 477574567 $ 7749396 $ 9,397,708.91




VB/I-70 Superfund Site Weekly Budget Summary #48
Phase 1} Rapid IV, 8A Contract#  W9128F-04-D-0029 Costs Thru:
e— Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 5/13/2005
US Army Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion:  11/8/2005 Field Ops (Revised)
Page4 of
Sita Co-Ordination: As Of; 5/13/2005 Comp!eted Sites (Overall) -
. Task Order #14] Cross-Over [Task Order #01| Total To Date
VBA-70 - 2003 133 0 0 133
Non-Responders 52 2004 33 80 213 326
Restorations Agreements 118 2005 Q 0 55 56
Sched Restoration Appmnt ) Total 166 80 268 514
Completion Agreements _
[Avg SFiSite | 3,243 | 3,048 | 3914 3,716 |
ASARCO 100 N * [Avg CostSite [$ 18,050.57 | $ 1642907 [$ 16077143 16,7/69.25}
Restorations Agreements 49
Completion Agreements 0 * [Avg Cost/SF 1 8 550 | $ 416 [ $ 41118 451}
* Excludes Fee
Completed Sites This Week:
Lead/Arsenic Soil Sites SF/Site
1(4343 Ciayton St_(Spkir) 6,095 VB/I-70 Avg Cost/Site
2|4325 Clayton St_(Spkir) 4,200
3|4334 Saint Paui St 2,373
44344 Saint Pauwl St 3,240
5 |
6 i
7 1
8 |
9 332333338082
o o
::? §S§§§§§§§g§§ = Avg Cost/site
b R& &g~ N7 (Fee Excluded)
13 Week Ending —=4 per. Mov. Avg.
14 '
Total SF This week 15,908 Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Conitract 1 Apr 04
'Remarks:
Total SF Task Order #1 1,048,989 1) Crew Returns from sched rotation, Field ops resume Monday 9 May 05.
Total SF 2005 243,664 2) Rain early in week slows progress.,
Total SF All Contracts (3) 1,909,785 3) Awaiting Next USEPA Database update.

4) Continue SCT support of ASARCO 100, and USACE oversight.

5) Received Bids for LBP Assessment Subcontracts (2). Awaiting award.




VBI1-70 Superfund Site Weekly Budget Summary #48
Phase Ill Rapid IV, 8A Contract# W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 5/13/2005
US Army Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Compiletion: 11/8/2005 Field Ops {Revised)
ngeSofS
Forward Look:
_ _ _ _ _ OlyBum Rate | _
Task: Current Budget { Cosito Dat_o; | Remaining | 4 Week Avg | Duration | Estto Compl | Variance |
Indirect Costs:
Construction Work Plan $ 255624 | $ 43180 [$  2127.44[$ - LS $ - s 2,127 44
Mobilization/Crew Rotation $ 13960265[$ 9981457 |$ 39788088 41443 175 | $ 7252575 % (32,737.67)
Site Admin & Indirects $ 80619284 | $ 51062234 | $ 29557050 |$ 1501.79] 175 |$  262,813.13 | $ 32,757.38
Per Diem & Lodging $ 372,0015./6 | $ 267,99495|% 104020813  652.22 175 | $  114,139.00 | $ {10,118.19)
Home Office Support $ 2938397 |% _ 344841|$ 25935569 - 175 |3 25035569 :
Final Report/Proj Close-Out 3 2421897 | § - $ 2421897[$ - LS $ 2421897 | § -
Total Indirect Costs: $ 1,373,07343 |3 082,31207]% 491661363 2,568.45 $ 49963241]%  (7,971.04)]
Direct Costs: _ _
Site Set-up/Maintenance $ 1688645 |$  12877.95]%  4,00850] % - S $ 400850 | $ -
Site Co-ordination, Pre-Excav{|$ 17212635 |§ 105017.26 | $ 66,209.09 | $ __ 301.86 175__|$__ 52826094 9 13,383.15
[Removal, Impacted Soils $ 1,064,876.00 | $ 632,419.45 | $ 432,456.55 |5  1,292.68 175 § 22621950 %  206,237.05
T&D, Impacted Solls $  520,530.16 | $_412,071.47 [$ 10846760 | $ 1,127.32 175 |$  197,28013 |3 (88,812.43)
Sampling & Analysis $ 3066786 |5 1811609|% 12.551.79 % 88.79 175 3 17,287.38 | $ {4.735.59)
Restoration/Backiill $ 187441530 | $ 1,285661.75 |9 588,753.55 | $ 2,770.15 175 $ 48477563|3 103,977.93
Sod/Seed $ 70470423 |$ 416,19004 | S 288,51419 |$ 1,348.07 175 $ 235911813 52,602.38
| Garden/Fiwr Beds $ 6175318 % 4756988|% 14,8330 % 10860 175 |$ 19005069 (4,.821.76)
Rock/Mulch/MiscGndCv || §  239,357.31 | $ 171,696.11 | $ 67,761.20 | $ _ 564.62 175 $  102,307.75] 3 (34,546.55)
Sprinkler Systems $ 21187511 ]9 8907463 |3 122,60048 3% . LS $ 52,500.00 | $ 70,300.48
Post Canstruction Maint. $  33.316.79]% 20,38605|$ 12,932.74 | § - LS $ 12,932.74 | $ -
Site Co-ord, Follow UpAsBlts | $ 11160739 |$ 8616163 |$ 254457613 31848 175 | % 55,734.50 | § (30,288.74)
Site Teardown 3 9,152.30 | § - |$ 515230 % - N/A 3 9,152.30
[Community Air Monitoring $ 4581172 [$_ 2821985 |8 17501879 _ 188.34 EE 1781525 | & (223.38)
Fuel/Oil Misc Field Supplies |3  127,545.73 | $  97,774.00 |$ 29,771.73| % 23440 175 |$  41,02063 | $ (11,248.90)
ASARCO Support $ 8.960.01 | $  2,326.15|% 663386189 16.73 LS $ 6,633.86 | $ -
Site Co-Ord ASARCO 100 | $  81,08243 | $ 31,96493 |$ 49117503 23572 176 |$  4125125|% 7,866.25
LBP Comm Mtg Support $  27,37500|% 873196 |% 18643043 - LS $ 18,643.04 | $ -
LBP Assesment $§ 26186344 |3 547500 |$ 256308449 - S $  250,36844 | -
LBP Abatement $ 3524473015 - | $ 35244730 % - LS $ 35244730 (% -
Total Direct Costs: $ 5,056,365.08 | $ 3,472,534.20 | $2,483.830.88 | $  8,625.75 $ 2194988609  288,842.19
Fee [$ 466942913 579.218.15 13 187 794 76 ] $  187,724.76 ] $ -
Totals [$ 7,797.281.42 | § 4,634,004.42 | $3,163,217.00 | $ 11,194.20 $ 2882345865  280,871.14




Project Costs for Cur =nt Week by Type

VB - 1/70 Phase II1
Week Ending 5/13/2005
Task-Desc Extonded Lahor Per Diem Equipment Materials Subcontimets Analytical Other Fee
003 Mob/Crew Rotation $ 570597 | % 153548 $ 417050
004 Site Adminindirects $ 028754 |% £,545.64 3 184696 | § 84836 | % 4858
005 Lodging/Per Diem $ 4.459.91 $ 446991
010 Site Coord, % 2504011 % 222590 $ 27811
011 Removal ] 10,20297 | $ 8,305.88 $ 1,897.09
012 TLD 3 859742 $% 6,894.95 3 210247
014 Backfil $ 1870366 | § 9,761.28 $ 2904751 % 5,957.63
S Sod & Seed % 6,584.94 $ 54754 1% 6,087.29
017 Rock and Mulch 3 487663 | $ 1,488.78 } ] 56390 | % 2,826.00
019 Site Coord Follow-up $ 2189851 % 2,189.85
021 Community Air Mon. $ 22338 $ 223.38
022 FOG & Supplies 3 1,833.54 ] 193354
023 ASARCO Support 3 465841 | $ 468.41
029 ASARCO 100 Propertio $ 144570 | 3 1,445.70
Totals $ 7749397 § 4085985 § 448991 $ 589665 $ 1618359 $ 608397 $ - -




Project Costs JTD By Type

VB - 1/70 Phase III
Friday, May 13, 2005
Task-Desc Extended Labor Per Dlem Equipment n!a:torlals Subcon ti'acu Anaiytical Other Fee
004 Const. Work Plans 3 43180 | $ 431.80
003 Mob/Crew Rotation $ 9901454 | § 55,365,090 $ 44,449 45
004 Site Admin/indirects 3 51062231 |$ 36270963 | % 1Med|s 9049156 | § 5557389 | 5 1,745.59
005 Lodging/Per Diem 3 26790478 $ 28799478
008 Home Office $ 344841 | % 344841
009 Site Set-uofaint. $ 1287794 | & 10,984.49 % 1,883.45
010 Site Coord. $ 10591701 | § 93,560.90 5 10560358 [ $ 1,765.73
011 Removal $ 63241943 | 491268430 3  133,79750 | % 7.357.62
012 T&D 3 AM207T157|% 0357499 $ 104533384 | § 1497 | $ 3.948.57
013 Sampling Analysis $ 1811602 | & - $ 176794 | § 7AT7A8 | $ 997080
014 Backfil $ 1,28566182 |$  §00,730.07 $ 15853433 |% 32629742
015 Sod & Seed $ 416,10996 | $ 102,340.09 $ 3007131 | % 1840754 | § 26537103
016 Garden & Flowers $ 47,569.88 3 47,569.86
017 Rock and Mulch 3 17159626 | § 39,828.40 $ 2043502 1%  111,21681 | § 118.03
018 Post Const. Maint. 3 2038604 | § 12,065.26 3 571249 | § 2,608.29
M9 Site Coord Follow-up $ 8616180 | % 83,768.74 $ 239288
021 Community Air Mon. $ 28,219.47 $ 1045419 | § 78840 |$ 169768B1% -
022 FOG & Supplies $ 9777353 [ % - $ - $ 9774393 | & 30.00
023 ASARCO Support $ 232815 (% 232815 $ -
025 Lead Assessment $ 5,475.00 $ 547500
027 Sprinkler System % 89074601 % 2,861.83 $ 2A57821% 8405496
028 Site Coord ASARCO $ 000 | 0.00 $ -
029 ASARCO 100 Propertie $ 3196492 | % 45776 $ 507.18
030 Community Meeling Su $ 8,796 3 3492 1% 8,697.04
100 Fee $ 279,218.15 3 27921815
Totals $ 4,634,063.53 $2.396,747.92 526309661 $ 558,97812 % 72565126 $39620057 % 5,17090 % - $279.218.15




S/14/2005

9:12 AM
Project Varlance Report
VB - 1/70 Phase III
Friday, May 13, 2005
Curreat Unit | Estimated Coat| Tetal Cout At Variance
wis Gescriptbon ary | uUNIT Criginat Current Budget| Cast To Date |% Complete To .
307 _|Canstucton Work Plans 100 LS 58572 255304 431.60 10.9% ] 2,555.05 212325 2,555.08 [419)]  0.2%
T 5.00 | EACH 56.926.90 83,800.90 99,814.54 00.0% 18,845.83 . 89,814.54 3600764 | 58.4%
4,00 | MTH 217,389.74 440.433.38 51082231 00.0% 12717270 . 510,622.31 7018883 [  159% |
400 | MTH 181,710.63 240,686.32 267 994,78 00.0% 60,798.68 . 207,894.78 2732848 | 114%
400 | MTH 18,847.43 18,647.43 3.448.41 20.7% 4,184.74 1321058 19,658.87 1154 0.1%
ool 15 426,74 ,420.74 . 0.% 6428.74 ,428.74 9.428.74 - 0.0%
o015 T15.00 J15.00 ; 0.0% 1.715.00 1500 7,715.00 - 0.0%
1800 ] WK 712426 712428 1207785 |  100.0% 804,87 - 12, 877.85 575360 | 80.8%
155.00 | EACH 58.801.13 85,803.58 1058170 100.0% 88D.12 - 105,817.01 10313.03)  10.8%
53475000 | SF 285068.22 | § 603,776.40 632410.43 00. 1.18 - 632419.43 2864303 4.7%
840000 | TON 210,758.20 324,396.70 41207157 00.0% 48.88 - 412,071.57 8707487 | 27.0%
|Sampling & Analysis 2460000 | TON 10,320.38 15,228 3¢ 18,116.02 [ _100.0% 0.73 - 8,118.02 2686764 | 19.0%
4 _|Restoralion 52475000 | SF 473,766.10 1,202,887 1,285,881.62 00.0% 40 - 1,205,681.82 8277302 |  68%
$ [Sod & Seed 155,00 | EACH 18737640 401,240. 418 160,68 00.0% 2673.08 . 410,139.56 1494000 |  3.7%
018 _[Garden & Flower Bed 155,00 | EACH 1,710.80 35,473.18 47 560.84 00.0% 306.80 - 47,660.80 1209666 | 34.1%
017 _|Rock, Muich, & Misc 155.00 | EACH 8258270 141 501.48 171,506, 00.0% 1,086.13 - 171,596.28 3009480 [ 21.3%
018 _|Post Censiruciion Maintsnance | 534750.00 | SF 101,750.60 2424710 20,380.04 95.3% 0.04 1,005.33 21,391.37 12855.73)]  .11.8%
019_|Site Coordination Fallow-up 155.00 | EACH 50,801.70 6987571 6618160 | 100.0% $52.80 - 08,181.60 1628580 | 23.3% _|
020 _|[Site Teardown & Demobitizabion 100 [ LS 9.152.30 9.152.30 - 0.0% 8,152.30 9.152.30 8,152.30 - 0.0%
021_[Comunity Air Monitoring 4001 MIH 3.338.70 21,502.7 2021048 | 100.0% 1,045,55 - 26.219.48 6718701 3.2%
02z |Fusl, Ol Misc Fiatd Supplies 96.00 | DAY 04.946.60 74.985.7 87,773.83 | _ 100.0% 1,014.60 - 07,773.93 22768820 | 30.4%
023 _|Asarce Suppart 100 (5 1,.281.00 7.500.0( 232815 3% 7,480,278 5153.62 7.480.07 {1999 -0.3%
i 280000 | TON 306,93060 . - 0.0% : - - - 0% |
450.00 | EACH 143.122.20 14312220 5 475.00 10% 32017 _133,801.58 144,076.59 — 95439 7%
100.00 | EACH 352 447 30 352,441.30 - 0.0% 3.524.47 352 447,30 352 44730 - 0%
100 LS - 75,000.00 89,074,860 100.0% 89,074 8 - 89,074.60 1407480 | 16.6%
100.00 | EACH 00 00 . 100.0% 0.01 - - (1,00 -100.0%
100 U 00 00 31,964.62 100.0% 3100472 - 31.884.02 31,963.02 | 3196391.7%
1601 T 00 100 8,731.96 100.0% 873185 - 8.731.08 873098 | 873095.7%
1.00 163,020.00 279.218.15 279,218.15 1ooms| 279,218.15 . 278.218.15 - 0.0% |
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